1. WG - Archives & Records Management:   [UN/CS/ARM/1999-016]
General Considerations:  

WG Agreements:

- Establish a Coordinating Committee on Archives & Records Management
- Establish an CS Archives Research Centre

- Develop & implement a common strategy for long-term preservation & retrievability of electronic records

Deliverables as of December 1998
Target Date
Implementation Status March 1999

New Deliverables as of March 1999
New Target

Date

1. Finalisation of UN Archives location.


Feb. 1999
Awaiting OLA input on implications of external  contracting for UN records or archives.

Expected OLA feedback
April 1999

2. Working relationship with ISCC (+SIGs) to be regularised
March 1999
On hold pending ISCC clarification and other NY priorities*. 



Oct 1999

3. Final plan on common use of UN Archives by other organisations for core long term Records
May 1999


Current shared holdings [UNFPA & UNICEF] to be addressed during UN ARM move discussions. 



Agree Plan for shared holdings impacted by UN ARM move.   [CS/ARM] on hold see item 7,
Nov 1999

4. WG proposes items to be available on common website


Nov. 1999
Ongoing – funding for special project on hold.



Joint agency project on harmonisation of Archives and Records policies and procedures
Jan 2000



5. Digital Archives Study, Phase one Review


Sept 1999
Consultant report presented, next phases on hold – budget constraints

Members to comment on study implications for CS approach  to security of electronic records for 2001-2003  
Feb 2000

6. External funding

Need for external funding noted. Clear guidelines required. 

Explore External funding options for WG/Arm identified 19 related functions and Services
Apr 2000

7. Common Service/ Archive Research Center or approach

On hold - WG/ARM  possibly review again by Q2 2000. Consider joint consultant[s] to expedite funding for long-term and highly valuable core records/services. Include increased access for partners and interested academic institutions as goal. Need to assure sustainable participating agency commitment to encourage external support.

Decide on consultant[s] to: 

-  Refine CS/ARC package/ presentation for various audiences.

-  Develop approved funding strategy and approach contributors/ donors

-   Draft agreements on  Services and costs to be shared
May 2000

8. Special projects review

Other proposed special projects on hold

Review all previously proposed special projects in light of funding options:  e.g. Declassification Review, Appraisal Decision Assistance. Adjust action plans.
Jun 2000

Note :WG/ARM members  expressed concern that they are over committed for 1999
 [e.g. UN Archives & UNOPS move, UNICEF migration from legacy system & roll out of new system]  

WG Chairperson(s):
Ms. Marilla Guptil , UN/OCSS

Mr. Adhiratha Kevin Keefe, UNICEF

T:\Workgrps\EPPRAM\ER\UN_CS\Arm1999\ARM99016.doc    [Page 2 of 2]   Last printed 20 April 1999 1:24 

