1. WG - Archives & Records Management: [Cover]
	Deliverables as of April 2000 [basis for possible projects 20001-2003]
	Target Date
	Implementation Status Oct 2000
	New WG-ARM Deliverables as of Oct 2000
	Estimate Cost to expedite Special projects
	New Target

Date

	1. [prerequisite 2001]  Some use of UN Archives as Common Depository for Core Records  
	Oct 2000


	UN/ARMS, including  UNICEF and UNFPA core records, relocated to new sites.   CS-ARC concept presented to CSTF.
	CSTF approval for and establishment of CS-ARC
	
	Dec 2000 to May 2001



	1.a . Common Service Archive Research Centre [CS-ARC] 


	Nov 2000
	CSTF  to comment on extent of support for CS-ARC  and related consultancies
	2001 Project 1 Consultant[s] required [details below] procedures for retrievals, public access, generic service agreement, on-line access projects
	
	Mar 2001 to Jan 2003

	2. Harmonization of Archives and Records policies and procedures.  Joint agency  “electronic clearing House”


	Mid 2000
	Ongoing – funding for special project on hold. Main task identified in Project proposal

CS/TF to give guidance at Oct/Dec meeting
	2001 Project  II  Oct presentation/Dec deliberations  Follow up with detailed proposal by April 2001

See details below
	
	Apr 2001 to Feb 2003

	3. Appraisal Decision Assistance 
	2001
	3 Phases identified Present to CS task force, Implement based on TF guidance and resource availability
	2001 Project  III Based on feedback revise proposal with more detail presentation by June 2001 [see details below]
	
	June 2001-Feb 2003

	4. Digital Archives Study, Phase one Review. Security of electronic records for 2001-2003

	End 2000
	Presentation to CS TF and full consideration in 2001. Members to comment on study  directions for CS approach 
	2001 Project  IV  present outline to CS Task force on common strategy for long-term protection and accessibility of Electronic Records [see details below]s
	
	Oct 2000 – Dec 2003

	5. Record Series defined. Further clarification on some record series.
	Feb 2001
	To be reconsidered by WG-ARM end 2001. 
	On hold Depends on broader appraisal Project. Goal  for common series eg personnel or pension
	
	

	6. Working relationship with ISCC (+SIGs) to be regularized
	Dec 2000
	On hold Proposals of SIG DAS etc
	On hold :  pending ISCC  clarification and other NY priorities 
	
	

	7. Explore External funding options for WG/Arm identified 19 related functions and Services 
	2001
	Guidelines required on “external” funding issues.  agreement on  Functional areas and partner  organizations 
	On hold  survey 19  functions and services  each org,  prioritize  “gap” projects , consultant,  agreements 
	
	

	8. Review special projects All previously proposed in light of funding
	2000
	Some projects discussed Oct 2000 Remainder to be considered  2001-2003
	On hold:  Field Advice, .Declassification, Alternate Media, Doc Series Register, Global Files,  Artifacts, Awards & Gifts to organizations
	
	

	9. Additional Items suggested by CS TF
	
	
	· On hold 
	
	


