1. WG - Archives & Records Management: [Cover]
Deliverables as of Oct 2000 [basis for possible projects 20001-2003]
Target Date
Implementation Status Apr 2001
New WG-ARM Deliverables as of Apr 2001
Estimate Cost to expedite Special projects
New Target

Date

1. Appraisal Decision Assistance 
Dec 2001
3 Phases discussed by CS task Force, Consultant funding approved; TOR for Consultant for Phase 1 submitted to Procurement. .[see details previously provided] Implementation in each PA will be based on TF guidance and resource availability
2001 Project  I Based on feedback from PAs and international standards , consultant provides lists of appraisal Rules, links to lists of common & special PA record series etc. and recommends decision assistant tool.

Phase 1 = June 2001-Feb 2002

2. Digital Archives Study, Phase one Review. Security of electronic records for 2001-2003

Dec 2001
Presented to CS TF. Consultant funding approved for revision of 1998 report based on Participating NY agencies full involvement commenting on the draft etc. Consultants TOR submitted to Procurement,.. Records [see details previously provided]
2001 Project  II  after consultants update of 1998 report, present outline to CS Task force of next phases on common strategy for long-term protection and accessibility of Electronic s

Phase 1 Aug 2001 – Mar 2002

3. Harmonization of Archives and Records policies and procedures.  Joint agency  “electronic clearing House”


Mid 2002
Ongoing – funding for special project on hold. Main task identified in Project proposal

CS/TF to give guidance at Oct/Dec meeting
2002 Project  I   Represent to Task Force Dec 2001, See details previously provided

Apr 2002 to Feb 2003

4.  Some use of UN Archives as Common Depository for Core Records  
Oct 2000


UN/ARMS, including  UNICEF and UNFPA core records, relocated to new sites.   CS-ARC concept presented to CSTF. Maintaining agreed limited growth with UNICEF and UNFPA only.
Present status of use to CSTF and obtain approval for expansion of service to other PAs and establishment of CS-ARC
Further development on hold see 2002 project
Dec 2001 to May 2002



4.a . Common Service Archive Research Centre [CS-ARC] 


Dec 2001
CSTF and NY PA’s to comment on extent of support for CS-ARC full establishment and related consultancies after completion of 2001 priority projects. Multi-Year Phased project to be proposed
2002 Project 2 Consultant[s] required [details previously provided] procedures for retrievals, public access, generic service agreement, on-line access or digital conversion projects

Mar 2002 to Jun 2003

5. Record Series defined. Further clarification on some record series.
Feb 2002
To be reconsidered by WG-ARM mid 2001. 
On hold Depends on broader appraisal Project. Goal  for common series eg personnel or pension



6. Working relationship with ISCC (+SIGs) to be regularized
Dec 2001
On hold Proposals of SIG DAS etc
On hold :  pending ISCC  clarification and other NY priorities 



7. Explore External funding options for WG/Arm identified 19 related functions and Services 
2002
Guidelines required on “external” funding issues.  agreement on  Functional areas and partner  organizations 
On hold  survey 19  functions and services  each org,  prioritize  “gap” projects , consultant,  agreements 



8. Review special projects All previously proposed in light of funding
2002
Some projects discussed Oct 2000 Remainder to be considered  2002-2003
On hold:  Field Advice, .Declassification, Alternate Media, Doc Series Register, Global Files,  Artifacts, Awards & Gifts to organizations



9. Additional Items suggested by CS TF


· On hold 
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